

| 2004 NP (TR0406.01-01-TR0406.01-02 Support activities to strengthen the Integration Process) | | | | | | | |
|---|------------------|------------|---|-------------------------|-------------------|--------------|------------|
| No | Reference | Ref | Title | Type of Contract | Commitment | START | END |
| 1 | TR0406.01-01 | 001 | External Trainers Pool for DIS | Service | 735.330,00 | 30.11.2006 | 14.11.2007 |
| 2 | TR0406.01-02 | DA/001 | TA to Support the Implementation of a Grant Scheme for the Promotion of Cultural Rights | Direct Agreement | 4.800,00 | 28.03.2006 | 10.09.2006 |
| 3 | TR0406.01-02 | DA/002 | TA to the Strengthening the Audit Capacity of Board of Treasury Controllers with Respect to PAF | Direct Agreement | 4.800,00 | 09.03.2006 | 09.04.2006 |
| 4 | TR0406.01-02 | DA/003 | TA on the Preparation of All Necessary Documents to Launch a Call for Proposal | Direct Agreement | 4.800,00 | 26.06.2006 | 08.07.2006 |
| 5 | TR0406.01-02 | DA/004 | TA to Support the EUSG on the Preparation of Guidelines for Applicants | Direct Agreement | 4.800,00 | 03.07.2006 | 07.08.2006 |

| 2004 NP (TR0406.01-01-TR0406.01-02 Support activities to strengthen the Integration Process) | | | | | | | |
|---|------------------|------------|--|-------------------------|-------------------|--------------|------------|
| No | Reference | Ref | Title | Type of Contract | Commitment | START | END |
| 6 | TR0406.01-02 | DA/005 | TA for the MARA for the Design of a Functioning IACS and LPIS | Direct Agreement | 4.992,00 | 28.08.2006 | 28.09.2006 |
| 7 | TR0406.01-02 | DA/006 | TA for the MARA for the Design of a Functioning IACS and LPIS | Direct Agreement | 3.048,00 | 28.08.2006 | 28.09.2006 |
| 8 | TR0406.01-02 | DA/007 | TA to Support the Revenue Administration During the Evaluation of the Offers | Direct Agreement | 4.980,00 | 12.09.2006 | 31.10.2006 |
| 9 | TR0406.01-02 | DA/008 | TA for Restructuring and Strengthening of the Food Safety and Control System in Turkey | Direct Agreement | 4.980,00 | 20.10.2006 | 30.11.2006 |
| 10 | TR0406.01-02 | DA/009 | TA to Re-evaluate the Offers Which Are Submitted by the Tenderers | Direct Agreement | 4.995,00 | 16.11.2006 | 24.11.2006 |
| 11 | TR0406.01-02 | FWC/001 | TA to Turkish Employment Organization for 2006 Programming Exercise | Framework | 194.300,00 | 23.01.2006 | 05.05.2006 |

| 2004 NP (TR0406.01-01-TR0406.01-02 Support activities to strengthen the Integration Process) | | | | | | | |
|---|------------------|------------|--|-------------------------|-------------------|--------------|------------|
| No | Reference | Ref | Title | Type of Contract | Commitment | START | END |
| 12 | TR0406.01-02 | FWC/003 | TA to the Restructuring of TESKOMB | Framework | 199.000,00 | 06.02.2006 | 28.07.2006 |
| 13 | TR0406.01-02 | FWC/005 | Training for IPA-Related Documents and Projects | Framework | 189.855,00 | 29.05.2006 | 29.09.2006 |
| 14 | TR0406.01-02 | FWC/006 | Solid Waste Management for Artvin and Rize Union of Municipalities | Framework | 199.870,00 | 23.03.2006 | 31.05.2007 |
| 15 | TR0406.01-02 | FWC/008 | Renovation of Incubator Buildings for KOSGEB | Framework | 129.940,00 | 15.11.2006 | 16.02.2007 |
| 16 | TR0406.01-02 | FWC/009 | TA to the Municipalities to Speed Up the Implementation of the Project | Framework | 199.125,00 | 30.05.2006 | 23.08.2006 |
| 17 | TR0406.01-02 | FWC/012 | TA to Construction of Vehicles Search Sheds and Archive Centre | Framework | 168.815,00 | 14.03.2006 | 09.06.2006 |
| 18 | TR0406.01-02 | FWC/013 | TA for Consistency Check 2006 EU Pre-Accession Assistance Project Fiches in Turkey | Framework | 96.200,00 | 08.03.2006 | 14.04.2006 |

| 2004 NP (TR0406.01-01-TR0406.01-02 Support activities to strengthen the Integration Process) | | | | | | | |
|---|------------------|------------|--|-------------------------|-------------------|--------------|------------|
| No | Reference | Ref | Title | Type of Contract | Commitment | START | END |
| 19 | TR0406.01-02 | FWC/014 | Implementing Common Assessment Framework at the Office of Prime Ministry of Turkey | Framework | 185.900,00 | 18.07.2006 | 30.10.2006 |
| 20 | TR0406.01-02 | FWC/015 | TA for the Quality Check of the Technical Specification | Framework | 20.020,00 | 14.04.2006 | 28.04.2006 |
| 21 | TR0406.01-02 | FWC/016 | TA to Industrial Restructuring of Sanliurfa | Framework | 196.325,00 | 21.04.2006 | 05.07.2006 |
| 22 | TR0406.01-02 | FWC/017 | Introducing Regulatory Impact Analysis into Turkish Legal Framework | Framework | 178.711,00 | 21.08.2006 | 21.02.2007 |
| 23 | TR0406.01-02 | FWC/018 | TA for Sectoral Project Fiche and ToR Drafting Training in Turkey | Framework | 169.800,00 | 05.06.2006 | 31.05.2007 |
| 24 | TR0406.01-02 | FWC/022 | Preparation of Sector Analysis Report for Certain Agricultural Products | Framework | 193.875,00 | 12.07.2006 | 13.12.2006 |

| 2004 NP (TR0406.01-01-TR0406.01-02 Support activities to strengthen the Integration Process) | | | | | | | |
|---|------------------|------------|--|-------------------------|---------------------|--------------|------------|
| No | Reference | Ref | Title | Type of Contract | Commitment | START | END |
| 25 | TR0406.01-02 | FWC/023 | Support for Capacity Improvement for Flood Forecasting and Flood Control | Framework | 196.950,00 | 02.10.2006 | 02.02.2007 |
| 26 | TR0406.01-02 | FWC/026 | Evaluation of a Tender in the Field of Intellectual Property Rights | Framework | 61.434,00 | 07.09.2006 | 07.10.2006 |
| 27 | TR0406.01-02 | FWC/027 | Review of the Capacity of SPO & Updating of the Programme Management Guidelines | Framework | 79.314,00 | 29.11.2006 | 29.03.2007 |
| 28 | TR0406.01-02 | FWC/030 | Preparation of Tender Dossiers for the Project of the Control of Rabies Disease in Turkey | Framework | 124.169,00 | 30.11.2006 | 02.03.2007 |
| 29 | TR0406.01-02 | FWC/032 | Creating A Critical Resource at the UFT's Affiliates and Business and Sector Oriented NGOs | Framework | 180.340,00 | 30.11.2006 | 01.06.2007 |
| Total | | | | | 3.741.468,00 | | |